
MIAMI·· 
B•PHih~ 

miamidade.gov 

VIA ELECTRONIC CORRESPONDENCE 

September 20, 2017 

Chief, Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 
Ben Franklin Station 
Washington, D.C. 20044-7611 
RE: DOJ No. 90-5-1-1-4022/1 
Tom.Mariani@usdoj.gov 

Rachael Amy Kamens 
Environmental Enforcement Section 
U.S. Department of Justice 
P.O. Box 7611 
Ben Franklin Station 
Washington, D.C. 20044-7611 
Rachaei .Kamons@usdoj.gov 

CCN: 61333 

Water and Sewer 
PO Box 330316 • 3071 SW 38 Avenue 

Miami. Florida 33233-0316 
T 305-665-7471 

File No: 8.DC.52 & 77 

Chief, Clean Water Enforcement Branch 
Water Protection Division 
Attn: Brad Ammons 
U.S. Environmental Protection Agency, Region 4 
61 Forsyth Street, S.W. 
Atlanta, Georgia 30303 
Ammons.Brad@epa.gov 

Florida Department of Environmental Protection 
Southeast District - West Palm Beach 
3301 Gun Club Road, MSC 7210-1 
West Palm Beach, FL 33406 
Attn: Compliance/Enforcement Section 
Jason .And reotta@dep. state. fl . us 

RE: Consent Decree (Case: No. 1 :12-cv-24400-FAM) 
Reference DOJ Case No. 90--5-1-1-4022/1 
Section XI, Paragraph 52 - Force Majeure 
Section XVII, Paragraph 77- Notices 
Force Majeure Notification Letter for Consent Decree Appendix D-2, Capital 
Improvement Projects 

Dear Sir/Madam: 

In accordance with the provisions of Section XI , Paragraph 52 of the above referenced Consent 
Decree (CD), Miami-Dade (County) notified EPA and FDEP via email on September 6, 201 7, of 
a force majeure related to the threat of Hurricane Irma. 

In accordance with Section XI , Paragraph 52, this notification letter shall further describe and 
explain the reasons for the delay; the anticipated duration of the delay; all actions taken or to be 
taken to prevent or minimize the delay; a schedule for implementation of any measures to be 
taken to prevent or mitigate the delay or the effect of the delay; County's rationale for attributing 
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such delay to a force majeure event if it intends to assert such a claim; a statement as to whether, 

in the opinion of the County, such event may cause or contribute to an endangerment to public 

health, welfare or the environment, and documentation to support the force majeure claim. 

Explanation and description of the reasons for the delay 

The County and Water and Sewer Department 0NASD) have hurricane preparedness guidelines 

designed to maximize the safety of the public and employees and mitigate potential damages due 

to hurricanes. The threat of Hurricane Irma and the associated activities conducted to minimize 

the potential risk to public safety and of damage to property resu lted in delays up to fourteen (14) 

days for all CIP projects in construction on the three (3) regional WWTP's, and multiple pump 

station and force main projects. 

On September 5, 2017, all contractors performing CIP construction work were instructed to 

immediately secure job sites, materials, maintenance of traffic (MOT) and equipment (which can 

become potential projectiles) in preparation for Hurricane Irma (see Attachment A) . Commencing 

September 121h, 2017, WASD mobi lized assessment teams to survey each of the active 

construction projects to assess their suitability to recommence construction activities. Following 

this assessment, work activities on the construction sites at the North District WWTP, the Central 

District WWTP, all pump stations, and a number of force main projects resumed on Thursday, 

September 14, 2017. The South District WWTP and additional force main projects resumed on 

Friday, September 15, 2017. Remaining projects (all of CD 4.01) were released by WASD to 

resume work on September 18, 2017. 

In addition, in preparation for Hurricane Irma, on September 4, 2017, Florida Governor Rick Scott 

declared a thirty (30) day State of Emergency across all 67 Counties (Executive Order 17 -235). 

As part of this declaration, the County shifted all permitting and procurement activities to those 

areas necessary to support the preparation and readiness for Hurricane Irma. During this period, 

the County is responding to the recovery needs of the respective Departments within the County 

and is providing assistance to those local municipalities requesting it. As a result of this action, 

routine permitting and procurement activities associated with the CD will be delayed for by 30 

days unless the specific project was impacted by the storm or is required to re-establish service 

to the residents. Further complicating this issue, is the fact that many of the contractors that would 

normally be bidding on these types of projects are currently engaged in the recovery efforts, not 

only in Miami-Dade County, but also providing assistance throughout the State of Florida. This 

shift in priorities remains in effect and is anticipated to continue for the full thirty (30) day 

emergency period. In light of this fact, WASD will be assessing the delay impact that this will have 

on those CIPs in permitting and procurement and will update EPA and FDEP in a following letter. 
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Anticipated duration of the delay 
The County anticipates the delays of up fourteen (14) days on projects in construction because 
of Hurricane Irma. Delays for those projects in permitting and procurement will be assessed and 
provided in a follow-up letter. 

Actions taken or to be taken to prevent or minimize the delay 
WASD has been working closely with their contractors, keeping them appraised of the damage 
assessments, field conditions and other prerequisites that are needed to allow construction 
activities to resume. This effort has assisted in mitigating the time required to remobilize back to 
the field, thereby reducing the time needed to return construction activities to their pre-hurricane 
conditions. There are no further actions that could prevent or minimize the delays. 

The EPA CD compliance date for each project listed in Appendix B is the same as substantial 
completion. Therefore, there is no construction float that can be applied to compensate for the 
delays caused by the force majeure. 

The County believes the emergency preparation activities were appropriate in order to, prevent 
damage, and mitigate further delays. 

Schedule for implementation of any measures to be taken to prevent or mitigate the delay 
or the effect of the delay 
Due to the clear and measurable impacts of the Hurricane, the County expects to received delay 
notices from each of t.he contractors with up to a fourteen (14) day delay due to the event. WASD 
will review each claim on merit and issue time extensions to the contractors. As more information 
is obtained, the County will update EPA and FDEP. 

Rationale for attributing such delay to a force majeure event 
As defined in Section XI, Paragraph 51 , "Force Majeure," is defined as any event arising from 
causes beyond the control of the County. The County believes that Hurricane Irma falls under this 
description. 

Cause or contribute to an endangerment to public health, welfare or the environment 
There is no indication that the delay caused by the preventative hurricane preparedness activities 
due to the hurricane, as well as the post-hurricane damage assessments and remobilization, 
presented an immediate endangerment to the public health, welfare or the environment. 

Should you have any questions regarding this matter, please call me at (786) 552-8571 . 

I certify under penalty of law that this document was prepared under my direction or supervision 
in accordance with a system designed to assure that qualified personnel properly gather and 
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evaluate the information submitted. Based on my inquiry of the person or persons who manage 
the system, or those persons directly responsible for gathering such information, the information 
submitted is, to the best of my knowledge and belief, true, accurate and complete. I am aware 
that there are significant penalties for submitting false information, including the possibility of fine 
and imprisonment for knowing violations . 

. 
Hardeep Anand, P.E., ENV SP 
Deputy Director, Capital Improvement Programs & Regulatory Compliance 

Attachment A: WASD Construction Site Closures Directive 

ec: Jonathan A. Glogau 
Special Counsel 
Chief, Complex Litigation 
Office of the Attorney General 
PL-01, The Capitol 
Tallahassee, FL 32399-1050 
850-414-3817 
Jon. Glogau@ myfloridalegal.com 

Florida Department of Environmental Protection 
Southeast District- West Palm Beach 
3301 Gun Club Road, MSC 7210·1 
West Palm Beach, FL 33406 
Attn: Compliance/Enforcement Section 
Lisa.M.Self@dep.state.fl.us 
Mike. Bechtold@ dep.state .fl. us 
Sed.wastewater@dep.state.fl.us 

Mayor Carlos A. Gimenez 
Miami-Dade County 
111 NW First Street 291h Floor 
Miami, Florida 33128 
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Lester Sola, Director 
Miami-Dade Water and Sewer Department 
3071 SW 38th Avenue 
Miami, Florida 33146 

Jack Osterholt, Deputy Mayor/Director 
Miami-Dade Regulatory and 
Economic Resources 
111 NW 1st Street. 29th Floor 
Miami, FL 33128 
Josterholt@miamidade.gov 

Henry Gillman 
Assistant County Attorney 
Miami-Dade County Attorney's Office 
111 NW First Street Suite 2810 
Miami, Florida 33128 

William Bush 
Associate Regional Counsel 
U.S. EPA, Region 4 
61 Forsyth Street, SW 
Atlanta, Georgia 30303 
Bush.William@epa.gov 

William A. Weinischke 
Senior Trial Attorney 
Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 
Washington, D.C. 20044 
Biii.Weinischke@usdoj.gov 
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VIA ELECTRONIC CORRESPONDENCE 

December 22, 2017 

Chief, Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 
Ben Franklin Station 
Washington, D.C. 20044-7611 
RE: DOJ No. 90-5-1-1-4022/1 
Tom. Mariani@usdoj .gov 

Rachael Amy Kamons 
Environmental Enforcement Section 
U.S. Department of Justice 
P.O. Box 7611 
Ben Franklin Station 
Washington, D.C. 20044-7611 
Rachael. Kamons@usdoi.gov 

CCN: 61576 
File No: 8.DC.52 & 77 

Water and Sewer 
PO Box 330316 • 3071 SW 38 Avenue 

Miami, Florida 33233-0316 
T 305-665-7471 

Chief, Clean Water Enforcement Branch 
Water Protection Division 
Attn: Brad Ammons 
U.S. Environmental Protection Agency, Region 4 
61 Forsyth Street, S.W. 
Atlanta, Georgia 30303 
Ammons. Brad@epa.gov 

Florida Department of Environmental Protection 
Southeast District - West Palm Beach 
3301 Gun Club Road, MSC 7210-1 
West Palm Beach, FL 33406 
Attn: Compliance/Enforcement Section 
Jason.Andreotta@dep.state. fl. us 

RE: Consent Decree (Case: No. 1: 12-cv-24400-FAM) 
Reference DOJ Case No. 90-5-1-1-402211 
Section VI, Paragraph 19(i)- Specific Capital Improvement Project 
Section VIII - Supplemental Environmental Project 
Section XX - Modification 
Request for Schedule Modifications 

Dear Sir/Madam: 

Miami Dade County (County) continues to be fully engaged with the successful implementation and compliance of the above referenced Consent Decree (CD). Specifically, with the execution of the eighty­one (81) capital improvement projects included in Appendix D which have an approximate total cost of $1.55 billion, and the Supplemental Environmental Project (SEP) included in Appendix E. As of today, eighteen (18) projects with a total cost of $224M have been completed and more than forty (40) projects with an approximate total cost of $1.07 billion are currently in the procurement and construction phases. Despite the significant efforts and progress up to date, the County has encountered challenges that have delayed the completion of certain capital improvement projects. 



Request for Non-material Schedule Modifications 
December 22, 2017 
Page 2 

In accordance with the provisions of Section XX (Modifications) and Section VI , Paragraph 19(i) (Specific 

Capital Improvement Projects), of the CD, and pursuant to our discussions during our December 7, 2017 

conference call, the County requests modifications to the schedule of forty two (42) projects contained in 

Appendix D and the SEP included in Appendix E of the CD. This correspondence summarizes the basis 

for this request. 

While setting up the process to address all the CD projects, the County recognized the need to bring on 

additional staff to meet the aggressive schedules mandated by the CD. This was achieved by contracting 

with a professional consultant team of experts (led by AECOM) to assist the County in Program and 

Construction Management and oversite of multiple Design Services contracts. The process for hiring 

Engineering firms in the State of Florida is regulated under Florida Statute 287.055 "The Consultants 

Competitive Negotiation Act". To comply with the act (as detailed in the First Status Report to the Court 

dated August 29, 2014), the County experienced a lengthy delay in procuring the Program Management 

and Design Professional Firms. This resulted in a late start in the validation and design of multiple 

projects. In addition, dates for downstream activities have been affected as has been presented in the 

County's requests for modification. 

To optimize program execution, the original eighty-one (81 ) CD projects were split into one hundred 

seventy-nine ( 179) individual projects as a result of: 1) multiple project components being performed by 

different entities, i.e. in-house vs. Contractors, 2) multiple components located far from each other, such 

as in the case of the smaller pump stations and CD Capital Improvement Project 4.9 Asbestos Containing 

(AC) pipelines, 3) multiple components required to be performed either in phases or during separate dry 

seasons due to operational concerns. 

Through the CD Program validation process, most of the projects have undergone scope of work 

changes. In addition, consideration of the County's Ordinance to proactively address sea level rise , the 

assessment and decision to build new facilities (e.g. new Pump Station (PS) #0301 and new 

thickening/dewatering buildings), and evaluation of potential adoption of new technology, have and are 

effectively extending the schedule of the projects. 

Furthermore, in many instances, the permitting process has been cumbersome and prolonged due to 

additional requirements not initially anticipated. Some examples include: changes in the County's 

hydraulic models (static to dynamic model) which necessitated updates of project model runs for the 

Pump Stations (PSs) and Force Mains (FMs), tree and property boundary surveys at the plants requiring 

six month updates, multiple agency review of permits that must be performed in series, and coordination 

with various municipalities. 

Compounding the late start of CD implementation, scope changes, and permitting delays, the County 

has experienced difficulties in procurement. On September 3, 2014, the County proactively developed 

and approved an Ordinance to accelerate CD projects through the procurement process (the 

"Acceleration Ordinance"). The County's standard procurement process requires contracts to be 

reviewed by a commission committee and subsequently by the Board of County Commissioners ("BCC") 
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prior to being awarded and executed. The Acceleration Ordinance authorizes the County Mayor or his 
designee to take certain actions, including the award and execution of contracts, which are subject to 
ratification by the BCC. However, for the County Mayor or his designee to award such a contract, there 
must be no bid protests, the contractor must meet certain ratings and submit required documentation and 
the base value of a recommended award cannot exceed the base estimate by more than ten percent 
(1 0%). Unfortunately, the County has experienced all the above listed exceptions and other extenuating 
circumstances on multiple occasions. This has resulted in the County submitting to EPA and FDEP 
potential delay and delay notifications due to bid protests, unavoidable re-bids, non-responsive bidders, 
and bids over 10% of the Opinion of Construction Cost (OPCC). The County has tried to mitigate delays 
by overlapping and expediting project phases to meet the final CD milestone. 

Another challenge has been the limited number of contractors, market saturation and the County's 
Miscellaneous Construction Contracts Program, which is mandated by County ordinance to provide 
contracting opportunities for Small Business Enterprises ("SSE") was used to procure many of the CIP 
projects. Complying with this requirement has resulted in multiple delay and potential delay notifications. 
This method of procurement for SBEs is somewhat different from methods used for traditional , larger 
projects. It requires smaller contractors to comply with some non-traditional means and methods. 
Compliance with this program proved challenging for some of the SSE contractors and resulted in 
performance and resource shortfalls, ultimately causing delay of some projects. 

Additional challenges include unforeseen conditions such as contamination, pipe failure, underground 
structures encountered during construction and wet weather restrictions, among others. These 
challenges have been described in the delay and potential delay letters submitted to EPA and FDEP to 
date. 

Attachment 1 presents the forty-three (43) projects for which a schedule modification is requested. The 
projects are grouped into three categories. The first category highlighted in purple, represents projects 
under the Wastewater Treatment Plant Thickening/Dewatering contract. The second category highlighted 
in green, represents projects for which EPA and FDEP have already been notified of anticipated delays, 
however, additional time is required. The third group in white represents projects that require extensions 
based on anticipated delays. 

Attachment 2 includes a list of projects that have been completed and for which requested time 
extensions are pending resolution . 

Based on the reasons stated in this letter, the County respectfully requests EPA and FDEP, approval of 
the modifications of final deadlines for the projects included in Attachments 1 and 2. All the requested 
schedule modifications are within the 15-year period established in the CD for the completion of capital 
improvement projects included in Appendix D and Appendix E. 
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Should you have any questions regarding this matter, please call me at (786) 552-8204. 

I certify under penalty of law that this document was prepared under my direction or supervision in 

accordance with a system designed to assure that qualified personnel properly gather and evaluate the 

information submitted. Based on my inquiry of the person or persons who manage the system, or those 

persons directly responsible for gathering such information, the information submitted is, to the best of 

my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties 

for submitting false information, including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

/ 

1'--VTW"\It:l•"e . Ram!Jl ~~ 
or Advisor, Capital Projects & Compliance 

ec: Jonathan A. Glogau 

Special Counsel 

Chief, Complex Litigation 

Office of the Attorney General 

PL-01 , The Capitol 

Tallahassee, FL 32399-1050 

850-414-3817 

Jon. Glogau@myfloridalegal. com 

Florida Department of Environmental Protection 

Southeast District - West Palm Beach 

3301 Gun Club Road, MSC 7210-1 

West Palm Beach, FL 33406 

Attn: Compliance/Enforcement Section 

Lisa. M. Self@dep. state. fl. us 

Mike.Bechtold@dep.state.fl.us 

Sed. wastewater@dep. state. fl. us 

Mayor Carlos A. Gimenez 

Miami-Dade County 

111 NW First Street 29th Floor 

Miami, Florida 33128 
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Lester Sola, Director 
Miami-Dade Water and Sewer Department 
3071 SW 38th Avenue 
Miami, Florida 33146 

Jack Osterholt, Deputy Mayor/Director 
Miami-Dade Regulatory and 
Economic Resources 
111 NW 1st Street. 29th Floor 
Miami, FL 33128 
Josterholt@miamidade.gov 

Henry Gillman 
Assistant County Attorney 
Miami-Dade County Attorney's Office 
111 NW First Street Suite 281 0 
Miami, Florida 33128 

William Bush 
Associate Regional Counsel 
U.S. EPA, Region 4 
61 Forsyth Street, SW 
Atlanta, Georgia 30303 
Bush.William@epa:gov 

William A. Weinischke 
Senior Trial Attorney 
Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 
Washington, D.C. 20044 
Bill. Weinischke@usdoj.gov 
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ebc: Hardeep Anand 
Antonio Cotarelo 
Douglas L. Yoder 
Bertha Goldenberg 
Josenrique Cueto 

Manuel Moncholi 
Ureaka Wyche 
Frances G. Morris 
Sarah Davis 
Sherry Negahban 
Richard O'Rourke 

Annalise Mannix 
Robert Fergen 
AI Galambos 
Dan Edwards 
Rolando Roque 
Juan Bedoya 
Lee N. Hefty (RER-DERM) 
Carlos Hernandez (RER-DERM) 
Rashid lstambouli (RER-DERM) 
David Wood (CD PMCM) 
Andrea Suarez Abastida (CD PMCM) 
Scott Eckler (CD PMCM) 
Abby Diaz (CD PMCM) 
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AtUJchment 2 - Projects Completed and Pending Resolut ion 

Original CD Pro~ Actual Construction Actual Construction Approved CD Days Put CD Previous Requested CD Number Title Compliance Date Start Date Completion Date Compliance Date Compliance Date EPA Extension Justification Correspondence 

Previously requeued 
new CD Proje<t 2.24 Gos Monitoring and Alarms 9/19/2017 4/13/2015 9/29/2017 9/19/2017 !Odays Compliance Date: Hurncane delay Notificat ion of Completion 

10/3/2017 
Letter dated: 9/29/2017 

Prevoously requested 
Hurrlcone delay, defective 

isolation vatv~ and pip~ Rehob•hUtion ol 54-onch PCCP new CO Projrc.l 
failure of the newly 4.8 

FM In the Oty of Miami 4/9/2017 3/12/2015 6/16/2017 5/28/2017 !9doys Compliance Dote: 
rehabilitated 54·1nch force 

Force M1jeurr Noufic:~tion 
5/28/2017 

main at 25" of IU rated letter doted : 5/16/2017 
pressure 
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miamidade.gov 

VIA ELECTRONIC CORRESPONDENCE 

December 5, 2017 

Chief, Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 
Ben Franklin Station 
Washington, D.C. 20044-7611 
RE: DOJ No. 90-5-1-1-4022/1 
Tom. Mariani@usdoj .gov 

Rachael Amy Kamons 
Environmental Enforcement Section 
U.S. Department of Justice 
P.O. Box 7611 
Ben Franklin Station 
Washington, D.C. 20044-7611 
Rachael. Kamons@usdoj.gov 

CCN: 61504 
File No: 8.DC.52 & 77 

Water and Sewer 
PO Box 330316 • 3071 SW 38 Avenue 

Miami, Florida 33233-0316 
T 305-665-7471 

Chief, Clean Water Enforcement Branch 
Water Protection Division 
Attn: Brad Ammons 
U.S. Environmental Protection Agency, Region 4 
61 Forsyth Street, S.W. 
Atlanta, Georgia 30303 
Ammons. Brad@epa.gov 

Florida Department of Environmental Protection 
Southeast District- West Palm Beach 
3301 Gun Club Road, MSC 7210-1 
West Palm Beach, FL 33406 
Attn: Compliance/Enforcement Section 
Jason.Andreotta@dep.state.fl.us 

RE: Consent Decree (Case: No. 1:12-cv-24400-FAM) 
Reference DOJ Case No. 90-5-1-1-4022/1 
Section XI, Paragraph 52 - Potential Delay 
Section XVII , Paragraph 77 - Notices 
Delay Notification Letter for Consent Decree Appendix D-2, Capital Improvement Projects 
5.17- Upgrade of Pump Stations Nos. 0037, 0351 , 0370, 0403 

Dear Sir/Madam: 

In accordance with the provisions of Section XI , Paragraph 52 of the above referenced Consent Decree 
(CD). on November 21 , 2017, Miami-Dade County (County) electronically notified United States 
Environmental Protection Agency (EPA) and Florida Department of Environmental Protection (FDEP) of 
a delay of CD Capital Improvement Project (CIP) 5.17 (4) Upgrade of Pump Station 0403. Delays have 
occurred in the execution of this project during its construction phase. The November 21 51 email stated 
that this delay is related to unforeseen conditions and the County awaiting the submittal of an acceptable 
shoring plan from the Contractor. For these reasons, the CD compliance date of December 31 , 2017 is 
expected to be exceeded. 



Delay Notification Letter for CD CIP 5.17 
December 5, 2017 
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In accordance with Section XI , Paragraph 52, this notification letter shall further describe and explain the 
reasons for the delay; the anticipated duration of the delay; all actions taken or to be taken to prevent or 
minimize the delay; a schedule for implementation of any measures to be taken to prevent or mitigate 
the delay or the effect of the delay; a statement as to whether, in the opinion of the County, such event 
may cause or contribute to an endangerment to public health, welfare or the environment. 

Explanation and description of the reasons for the delay 
The scope of this project includes the upgrade of the existing pump station (PS) #0403, by replacing the 
wet well , valve vault, associated piping, mechanical and electrical equipment and installation of a new 
emergency generator. 

The CD 5.17 (4) contractor has encountered unforeseen conditions related to underground utilities. The 
contractor has also been unable to submit a shoring plan, acceptable to the Engineer of Record (EOR) 
and the Water and Sewer Department (WASD), thereby delaying the installation of the below grade 
structures. These structures are on the schedule's critical path and delaying progress of subsequent 
activities. It should be noted that CD 5.17 (1 , 2 & 3) are not discussed in this notification letter. 

Actions taken or to be taken to prevent or minimize the delay 
The Program Management and Construction Management (PMCM) Team has met with the contractor 
multiple times to resolve these issues including meetings with the EOR and WASD in an effort to assist 
the contractor to generate an acceptable shoring submittal and to mitigate the effects of the unforeseen 
conditions. 

Anticipated duration of the delay 
Currently, there is a delay of 89 (eighty-nine) calendar days for contractor to reach substantial completion, 
extending past the original CD compliance date of December 31 , 2017 to March 30, 2018. There is no 
construction float that can be applied to compensate for the delay. Thus, this additional time is necessary 
for the contractor to reach substantial completion. 

Schedule for implementation of any measures to be taken to prevent or mitigate the delay or the 
effect of the delay 
The County will take the following steps (in sequence) to prevent or mitigate delay or the effect of the 
delay: 

1. Continue to meet with contractor, EOR and WASD to assist in resolution of ongoing problems. 
2. Meet with Contractor to discuss additional work resources on the project to expedite key elements 

of the. work. 
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Cause or contribute to an endangerment to public health, welfare or the environment 
The rehabilitation of this PS #0403 is necessary to ensure the collection system's capacity to serve future 
developments as well as upgrade equipment to maintain the integrity of our system. It is the County's 
opinion that this delay will not present an immediate endangerment to the public health, welfare, or the 
environment. 

Should you have any questions regarding th is matter, please call me at (786) 552-8571. 

I certify under penalty of law that this document was prepared under my direction or supervision in 
accordance with a system designed to assure that qualified personnel properly gather and evaluate the 
information submitted. Based on my inquiry of the person or persons who manage the system, or those 
persons directly responsible for gathering such information, the information submitted is, to the best of 
my knowledge and belief, true, accurate and complete. I am aware that there are significant penalties for 
submitting false information, including the possibility of fine and imprisonment for knowing violations. 

j~":;_~ 
Hardeep Ahand, P.E. , ENV SP 
Deputy Director, Capital Improvement Programs & Regulatory Compliance 

ec: Jonathan A. Glogau 
Special Counsel 
Chief, Complex Litigation 
Office of the Attorney General 
PL-01 , The Capitol 
Tallahassee, FL 32399-1050 
850-414-3817 
Jon.Gioqau@myfloridaleqal.com 

Florida Department of Environmental Protection 
Southeast District- West Palm Beach 
3301 Gun Club Road, MSC 7210-1 
West Palm Beach, FL 33406 
Attn : Compliance/Enforcement Section 
Lisa.M.Self@dep.state.fl.us 
Mike.Bechtold@dep.state.fl.us 
Sed. wastewater@d ep. state. fl. us 

Mayor Carlos A. Gimenez 
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Miami-Dade County 
111 NW First Street 29th Floor 
Miami, Florida 33128 

Lester Sola, Director 
Miami-Dade Water and Sewer Department 
3071 SW 381h Avenue 
Miami, Florida 33146 

Jack Osterholt, Deputy Mayor/Director 
Miami-Dade Regulatory and 
Economic Resources 
111 NW 1st Street. 29th Floor 
Miami, FL 33128 
Josterholt@miamidade.gov 

Henry Gillman 
Assistant County Attorney 
Miami-Dade County Attorney's Office 
111 NW First Street Suite 2810 
Miami, Florida 33128 

William Bush 
Associate Regional Counsel 
U.S. EPA, Region 4 
61 Forsyth Street, SW 
Atlanta, Georgia 30303 
Bush.William@epa.gov 

William A. Weinischke 
Senior Trial Attorney 
Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 
Washington, D.C. 20044 
Biii.Weinischke@usdoj.gov 
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VIA ELECTRONIC CORRESPONDENCE 

January 10, 2018 

Chief, Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 
Ben Franklin Station 
Washington, D.C. 20044-7611 
RE: DOJ No. 90-5-1-1-4022/1 
Tom.Mariani@usdoj.gov 

Rachael Amy Kamens 
Environmental Enforcement Section 
U.S. Department of Justice 
P.O. Box 7611 
Ben Franklin Station 
Washington, D.C. 20044-7611 
Rachaei .Kamons@usdoj.gov 

CCN: 61592 
File No: 8.DC.52 & 77 

Water and Sewer 
PO Box 330316 • 3071 SW 38 Avenue 

Miami, Florida 33233-0316 
T 305-665-7471 

Chief, Clean Water Enforcement Branch 
Water Protection Division 
Attn: Brad Ammons 
U.S. Environmental Protection Agency, Region 4 
61 Forsyth Street, S.W. 
Atlanta, Georgia 30303 
Ammons. Brad@epa.gov 

Florida Department of Environmental Protection 
Southeast District - West Palm Beach 
3301 Gun Club Road, MSC 7210-1 
West Palm Beach, FL 33406 
Attn: Compliance/Enforcement Section 
Jason.Andreotta@dep.state.fl.us 

RE: Consent Decree (Case: No. 1 :12-cv-24400-FAM) 
Reference DOJ Case No. 90-5-1-1-4022/1 
Section VI- Specific Capitallmprovement ·Projects, Paragraph 19(i) 
Section XVII, Paragraph 77 - Notices 
Failure to Meet Compliance Date for CD CIP 5.17 Upgrade of Pump Stations Nc:>s. 0037, 0351, 
0370 and 0403 Notification 

Dear Sir/Madam: 

Pursuant to Section XI , Paragraph 52, this correspondence serves as notification of the failure to meet 
the final CD compliance date of December 31 , 2017 for Capital Improvement Project (CI P) 5.17 Upgrade 
of Pump Stations Nos. 0037, 0351 , 0370 and 0403. 

The County notified U.S. Environmental Protection Agency (EPA) and the Florida Department of 
Environmental Protection (FDEP) on December 5, 2017 of delays that have occurred during the 
execution of CIP 5.17 (4) Upgrade of Pump Station 0403 during its construction phase. Reasons for the 
delay were related to unforeseen site conditions and the County awaiting the submittal of an acceptable 
shoring plan from the Contractor. 
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On December 8, 2017, the Contractor submitted an acceptable shoring plan. The latest Project schedule 
update reports the final completion date to be March 28, 2018. 

In addition, on Wednesday, December 27, 2017, the CIP 5.17 (3) Upgrade of Pump Station 0370 project 
failed the Start-up Test. It is scheduled to be re-tested on January 11 , 2018. 

Cl P 5.17 Upgrade of Pump Stations Nos. 0037, 0351, 0370 and 0403 is projected to be completed well 
before the new recommended CD Project compliance date of November 20, 2018 as indicated in the 
County's Request for Non-material Schedule Modifications letter sent to you on December 22, 2017. 

Should you have any questions regarding this matter, please call me at (786) 552-8571. 

I certify under penalty of law that this document was prepared under my direction or supervision in 
accordance with a system designed to assure that qualified personnel properly gather and evaluate the 
information submitted. Based on my inquiry of the person or persons who manage the system, or those 
persons directly responsible for gathering such information, the information submitted is, to the best of 
my knowledge and belief, true, accurate and complete. I am aware that there are significant penalties for 
submitting false information, including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

Hardeep Anand, .E., ENV SP 
Deputy Director, Capitallmprovement Programs & Regulatory Compliance 

ec: Jonathan A. Glogau 
Special Counsel 
Chief, Complex Litigation 
Office of the Attorney General 
PL-01 , The Capitol 
Tallahassee, FL 32399-1050 
850-414-3817 
Jon. Glogau@ myfloridalegal.com 
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Florida Department of Environmental Protection 
Southeast District - West Palm Beach 
3301 Gun Club Road, MSC 7210-1 
West Palm Beach, FL 33406 
Attn: Compliance/Enforcement Section 
Lisa.M.Self@dep.state.fl.us 
Mike.Bechtold@dep.state.fl.us 
Sed. wastewater@dep. state. fl. us 

Mayor Carlos A. Gimenez 
Miami-Dade County 
111 NW First Street 291h Floor 
Miami, Florida 33128 

Lester Sola, Director 
Miami-Dade Water and Sewer Department 
3071 SW 38th Avenue 
Miami, Florida 33146 

Jack Osterholt, Deputy Mayor/Director 
Miami-Dade Regulatory and 
Economic Resources 
111 NW 1st Street. 29th Floor 
Miami, FL 33128 
Josterholt@miamidade.gov 

Henry Gillman 
Assistant County Attorney 
Miami-Dade County Attorney's Office 
111 NW First Street Suite 2810 
Miami, Florida 33128 

William Bush 
Associate Regional Counsel 
U.S. EPA, Region 4 
61 Forsyth Street, SW 
Atlanta, Georgia 30303 
Bush. William@epa.gov 
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William A. Weinischke 
Senior Trial Attorney 
Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 

Washington, D.C. 20044 
Biii.Weinischke@usdoj.gov 
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